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The Capital Plan Development Task Force would like to thank all those 

who attended the March community information sessions and/or took the 

time to respond to a feedback survey about the building design options. 

A total of 140 responses were received. Common themes for each of the 

building options were summarized into a report that was presented to the 

Task Force at its April 8 meeting. Common themes focused on cost and 

affordability of the options, while also weighing in on the disadvantages 

of access to care during renovation. Although options seemed to rank 

differently for respondents, the Task Force determined from the feedback 

that generally all options seem reasonable and would meet the needs for 

future hospital care. The full report is available on the MAHC website. 

The Task Force discussed the initial construction cost report. Revised 

figures were shared as a result of standardizing the potential space 

needs associated with onsite community partners to ensure that the 

option costs are equally comparable. The Task Force reinforced that cost 

estimates at this point are directional to inform its evaluation of the 

building design options, and will continue to be refined after preferred 

options for each of the Two Acute Sites are selected, and on a go-

forward basis at each stage of the capital planning process. 

Work continues around the ‘local share’ component as meetings 

involving elected officials and stakeholders  from each Foundation are 

taking place to help determine local share requirements and identify 

opportunities and strategies to raise the local share. Beyond the 

construction costs of the options, it is recognized that fixtures, furnishings 

and equipment are substantial additional costs to be funded by the local 

community. A detailed analysis of these needs is underway to further 

inform the potential total magnitude of cost  for the building design 

options before the Task Force completes its evaluation of the options.  

With the continued dialogue occurring with respect to costs, affordability, 

local share and the potential to scale or phase construction, the Task 

Force acknowledged its recommendation is not likely to come forward to 

the MAHC Board of Directors before the summer of 2019.  

The Task Force is awaiting a call of the chair for its next meeting 

once details and information resulting from the local share 

working group work become available. 
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*Part B of Stage 1 

https://www.mahc.ca/en/about-mahc/resources/Future-Planning-docs/Part-B-Building-Design-Options-Engagement_Feedback-Summary.pdf

